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Lake Worth Projects Update
December 19, 2013

Paul Bounds, Regulatory and Environmental Coordinator
Fort Worth Water Department
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Dredging

• 2,046,617 cubic yards dredged through 
November 30, 2013

• Total remaining –89,808 cubic yards
• 96% complete
• Currently working at Casino Beach and 

cove in Area H
• Scheduled to complete by 12/31/13
• Demobilization to be complete by 2/28/13
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Final Design
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Stump and Hazard Removal
Review Plan

• Compile maps of current and previous stump 
removal projects

• Identify remaining hazards for physical 
verification

• Locate and mark verified hazards
• Issue field order to Great Lakes for removal of 

verified hazards
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Watercress/ Casino Beach
Water and Sewer Improvements 

• Phase 1
– Water and Sewer service for Casino Beach 
– Water service along Watercress 
– A lift station located on the west side of the 

Jacksboro Highway Bridge 
– Sanitary sewer force main crossing the lake

• Phase 2
– 24” Water across the lake to Casino Beach

• Phase 3
– Sewer Service along Watercress 
– Alterations to Jenkins Heights and Meadow Lake lift 

stations as required



Watercress/Casino Beach
Phase 1
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Watercress/Casino Beach 
Phase 1 Schedule

• Award of Contract                Nov. 5, 201
North Texas Contracting  $5,188,315.00 

• Notice to Proceed                Dec. 3, 2013
• Public Meeting                     Dec. 3, 2013
• Construction Start                Dec.16, 2013
• Complete Construction        Aug. 31, 2014



24” Water  Main
Lake Crossing

24” Water Main

8” Water Main



Watercress/Casino Beach
Phase2

• Award of Design Contract   Sept. 23, 2013
• Request for Change Order  Nov. 26, 2013
• Award of Change Order      Jan. 28, 2014
• Notice to Proceed                Feb 11, 2014 
• Complete Installation           Mar. 31, 2014 

11



12

LWCIIP Funding

• Projects will be funded with gas lease or 
lease sale revenues

• Cash financing only. 
• Gas market fluctuations make it difficult to 

accurately project revenues. 
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LWCIIP Future Projects
• Live Oak Cree and Silver Creek Watershed  Management  Study                  

Design 2014

• Phase I Trail System
Under design (Phase 1 and 2)
Construction 2015

• Love Circle Water and Sewer
Design 2014
Construction 2015

• Phase II Watercress  Water and Sewer
Design 2016
Construction 2017

• Phase II Trail System
Construction 2018
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QUESTIONS?


